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LETTER REQUESTING EXTENSION FOR CORRECTIVE ACTION MANAGEMENT PLAN
FOR THE DRAFT GROUP 1 RESOURCE CONSERVATION AND RECOVERY ACT FACILITY

INVESTIGATION REPORT AND RISK ASSESSMENT NS MAYPORT FL
6/16/1995

NAVAL STATION MAYPORT



DEPARTMENT OF THE NAVY 
NAVAL STATION 

MAYPORT. FLORIDA 3222EIall2 IN REPLY REFER TO: 

;::'i::,, 00180 
. F16 JUN 1995 

Mr. Jon D. Johnston 
Region IV FFB-WMD 
U.S. Environmental Protection Agency 
345 Courtland Street, N.E. 

NS Mayport Administrative Record 
Document Index Number 

32228-000 
Atlanta, GA 30365 ~9.43.09.0065 -- - _.._ 

Subj: EXTENSION REQUEST FOR REPORT 
.I 

SUBMITTAL, NAVAL STATION 
MAYPORT PERMIT FL9 170 024 260 

Dear Mr. Johnston: 

In accordance with our HSWA Permit #FL9 170 024 260, Naval Station 
Mayport (NAVSTA) requests an extension of the CAMP Completion Date 
for the Draft Group I RF1 Report and Risk Assessment. The current 
completion date is June 23, 1995. 

NAVSTA anticipates an approximate three to four week delay due to 
data management problems which arose during compilation of previous 
investigation data with the current investigation datan NAVSTA's IR 
Partnering Team will be meeting June 21, 1995, and has listed this as 
an Action Item to discuss and reach consensus on a final date of 
delivery. 

If you have any further questions regarding this matter, NAVSTA's 
point of contact is Cheryl Mitchell, N4E4, at 904-270-6730. 

Sincerely, 

DOUGLAS P. TOMLINSON 
Lieutenant Commander, CEC, U.S. Navy 
Staff Civil Engineer 
By direction of 
the Commanding Officer 

copy to: 
FDEP Tallahassee (200-128 E. Nuzie) 
SOUTHNAVFACENGCOM (Code 1852) 
ABB-ES Tallahassee (P. Layne) 
COMNAVBASE Jacksonville (N3) 


